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MEMORANDUM 

 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: March 17, 2004 
Subject: Approval of Minutes of February 4, 2004  
 
Attached for your review and approval are the Utah State Building Board meeting minutes from 
February 4, 2004 
 
FKS:sll 
 
Attachment 
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MEETING 
 

February 4, 2004 
  

 
MINUTES 

 
Utah State Building Board Members in attendance: 
Larry Jardine, Chair 
Kerry Casaday, Vice-Chair 
Steven Bankhead 
Manuel Torres 
Katherina Holzhauser 
 
DFCM and Guests in attendance: 
F. Keith Stepan Division of Facilities Construction & Management 
Kenneth Nye Division of Facilities Construction & Management 
Shannon Lofgreen Division of Facilities Construction & Management 
Kent Beers  Division of Facilities Construction & Management 
Blake Court  Division of Facilities Construction & Management 
S. Camille Anthony Department of Administrative Services 
Randa Bezzant Governor’s Office of Planning and Budget 
Mark Spencer Utah System of Higher Education 
Michael Wollenzien Office of Rehabilitation 
Ron Reaveley Reaveley Engineers & Associates 
Bob Askerlund Salt Lake Community College 
Greg Stauffer Southern Utah University 
Raymond Duda Utah National Guard 
Matt Rich  Jacobsen Construction 
Deanne Mousley SFMO 
Robyn Smith HFS Architects 
E. Bart Hopkin Department of Human Services 
Jeremy Blanck Okland Construction 
Chris Coutts MHTN 
Rosemarie Carter Department of Workforce Services 
Jean Steidl  Department of Workforce Services 
 
On Wednesday, February 4, 2004, the Utah State Building Board held a regularly 
scheduled meeting at the Department of Alcoholic Beverage Control Board Room, Salt 
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Lake City, Utah.  Chairman Larry Jardine called the meeting to order at 9:00am and 
thanked the Department of Alcoholic Beverage Control for their hospitality.   
 

 APPROVAL OF MINUTES OF JANUARY 7, 2004 ...............................................  
 
Chair Jardine sought comments on the meeting minutes of January 7, 2004. 
 
MOTION: Manuel Torres moved to approve the Utah State Building Board meeting 

minutes for January 7, 2004.  The motion was seconded by Steve 
Bankhead and passed unanimously. 

 
 LEGISLATIVE UPDATE ........................................................................................  

 
Kenneth Nye stated the packet included information regarding the guiding principles 
adopted by the Capital Facilities Committee pertaining to how they would address their 
deliberations.  The key guiding principle is the concept that they would not authorize new 
general obligations bonds at an amount higher than the principle amount currently being 
paid on, which is approximately $64 million in facilities.  The Committee is looking for 
alternative ways to treat the funding for the Capitol building separately.  The dollar amount 
being proposed for the Capitol building this year is $50 million.  If the $50 million is included 
in the $64 million limit, it would minimize the opportunities for other projects.  Financing the 
Capitol through separate sources would leave significantly more money for the rest of the 
projects.   
 
Mr. Nye distributed an excerpt of a 2004 General Session presentation made by Kevin 
Walthers to the Capital Facilities Committee.  Mr. Nye explained the state’s dilemma in 
maintaining the AAA bond rating.  The key factors identified in maintaining the bond rating 
included maintaining the existing facilities through capital improvement funding.   
 
The next chart identified the level of funding over the last five years for capital development 
and capital improvement projects.  DFCM prepared a similar five year report card 
identifying slightly different numbers due to definitions of state funds and funding shifting 
between fiscal years.  Another chart showed the amount of funding by year for capital 
facilities.   
 
Mr. Nye focused on the make up of the state’s general obligation bonds.  A line graph 
showed consistency regarding the state’s debt in general obligation bonds for buildings and 
lease revenue bonds.  The State experienced an enormous increase in its general 
obligation debt due to highway funding, which was basically non-existent until FY1998 
when the I-15 project in Salt Lake County began and statewide commitment was created 
for other projects.  The debt required for the transportation effort has caused the State’s 
debt to increase.   
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The next chart further highlighted the change in distribution of G.O. debt pertaining to the 
portion of the State’s overall general obligation debt that was used between facility and 
highway projects.   
 
Kevin Walthers released his capital budget recommendations to the Legislature and the 
Legislative staff the night prior to the meeting.  Mr. Nye provided highlights and stated the 
legislative staff recommended the 0.9% funding for capital improvements as anticipated.  
The 0.9% level generates almost $44 million, which is the highest level of capital funding 
the State has ever provided.  Mr. Walthers previously indicated there is also potential for 
the State to not afford funding for capital improvements at the 1.1% level in the foreseeable 
future.  The Legislature may wish to decrease the standard to the .9% level, which would 
be resisted by the Board.   
 
In regards to capital developments, the Legislative staff did not provide recommendations 
this year for specific projects, and instead recommended the Legislature consider ranking 
different classifications of projects.  They suggested the highest ranking be for replacement 
or renewal of existing space, which is also consistent with the Board’s desires, and would 
support the AAA bonding ranking.  Their second priority would be for the replacement and 
expansion of existing programs, number three for opportunities, and number four for 
creation of new programs.   
 
The Legislative staff also identified projects they thought the Legislature should consider in 
their categorization of projects.  Their stance was unclear regarding the Ogden Regional 
Center or Logan Regional Center as they were not included in their categorization.  Mr. Nye 
suggested the Board highlight the opportunity of the Ogden Regional Centers when 
speaking with the Committee later that afternoon and planned on providing a detailed 
presentation on those projects from DFCM next week.   
 
Kevin Walthers did not recommend any specific projects, but the two UDOT projects were 
specifically not recommended for this funding year due to the budget struggles and the 
demands for highways.  He was also concerned with the locations selected for those 
projects and the cost of providing utilities to those sites, in addition to normal building costs. 
  
In regards to the Oxbow Jail purchase, Kevin Walthers supported the project if it could be 
acquired for $7 million and the renovation and land purchase could be completed for $4 
million as proposed by the Governor.  If the cost was higher than $11 million total, Mr. 
Walthers suggested the Prison address their needs through other means.   
 
Mr. Nye stated there were a few additional projects the Board had not yet heard that are 
being addressed in the Legislature.  DFCM would deal with two Utah State University 
projects later in the meeting to address scope actions.  Other projects not presented to the 
Board included the purchase of the balance of the Board of Regents building which the 
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Legislature authorized the Regents to purchase a building a few years ago with a certain 
level of debt.  The amount allocated was insufficient to buy the needed space, so they 
bought part of the building and leased the balance.  Regents now desired to exercise the 
option to proceed with the purchase of the balance.  It would be financed through an 
interesting financing mechanism through their student loan financing program.   
 
The second project is a proposal by Salt Lake Community College for the Metro Campus.  
SLCC entered into a lease with the building a few years ago.  The building is currently in 
bankruptcy and severe seismic considerations exist within the building.  SLCC feels their 
best course is to buy the building and have negotiated the full purchase price of $5.5 
million, of which includes $1.3 million in renovations to address structural problems.  The 
building has a unique structural system and the floors are suspended from the top roof 
beams.  The west end has a lot of lateral movement capabilities and in a seismic situation; 
it would probably shake itself down.  An upgrade of the structural system would need to 
occur prior to occupancy, which is part of the purchase agreement.  A complete 
investigation has not been done to determine that is all that is needed.  Kenneth Nye stated 
this request is creating a fair amount of concern within the legislative process as to whether 
the State has enough control over Higher Education.  This is being addressed as a 
separate item.   
 
Kenneth Nye stated the National Guard has a 100% federally funded project at the Camp 
Williams Readiness Center needing consideration.  Mr. Nye did not have enough 
information to make a recommendation.  The project will be presented to the Legislative 
committee for consideration.   
 
A presentation will also be made on the placement of the Peace Officers Standards and 
Training building with a new training facility proposed to be located at the SLCC Jordan 
Campus in conjunction with Salt Lake Community College, Public Safety and Corrections.  
Substantial discussions have occurred regarding Larry Miller donating and funding the 
entire project at the Miller campus instead.   
 
The legislative staff recommended that status quo continue for the DFCM operating budget. 
 The administrative budget was previously funded out of the state’s general fund, but has 
since been replaced with project reserve funding, contingency reserve funding, and capital 
improvement funding.  This funding mechanism is being proposed again for the current 
session.  DFCM has sufficient funds to be able to cover one more year, but this will need to 
be addressed in future legislative discussions. 
 
Camille Anthony stated Senator Dan Eastman inquired about maintenance for the Utah 
National Guard armories as their analyst has not recommended the increase for their 
facilities.  Kenneth Nye understood that, as a general rule, most committees are instructed 
by the Executive Appropriation Committee to submit priority lists.  Mr. Nye was unsure if the 
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project was submitted.  The Utah National Guard was not present when this was 
considered in their budget presentation.  Camille Anthony felt the Building Board’s primary 
responsibility was to take care of existing structures and she suggested drafting a letter to 
the committee to support the project as a high priority.  Chair Jardine agreed it was in line 
with the Board’s charge and sought a motion indicating DFCM would prepare the letter.   
 
Keith Stepan stated in the past four years, DFCM has been assessing the ability of the 
Guard to maintain their own buildings and has found that to be lower than state standard 
and have therefore offered the service of maintaining their buildings outside of the Wasatch 
Front.  In order to accomplish this, the Guard must pay DFCM as a service organization to 
maintain their buildings.  Unfortunately, the Guard does not have this money available and 
past budgets have been too low to accommodate this new service to bring the buildings up 
to a satisfactory level.  The appropriation passed was for the same funding as last year, but 
it needs to be increased.  An appropriate motion of the Board would be to encourage the 
committee to consider the increase in maintenance funding for the National Guard and 
prioritize it to Executive Appropriations. 
 
MOTION: Steven Bankhead moved to encourage the Committee to consider the 

increase in maintenance funding for the National Guard and prioritize it 
to Executive Appropriations.  The motion was seconded by Katherina 
Holzhauser and passed unanimously. 

 
Kenneth Nye continued with specific proposed legislation and identified a number of bills 
with the most substantial impact on DFCM.  House Bill 30 was sponsored by 
Representative David Clark and addressed the process by which Internal Service Funds 
set their rates and then charge their rates to other agencies.  DFCM’s Facilities 
Management program would be affected by these requirements.  The bill was amended to 
address the specific concerns of DFCM.  Camille Anthony wished to address this through 
Executive Order instead of Legislation.   
 
House Bill 205 would amend the statute currently requiring DFCM to obtain the Governor’s 
approval before paying out a settlement over $100,000.  If the settlement is over $500,000, 
statute requires Legislative Management Committee approval, and legislative approve is 
required over $1 million.  A number of other agencies have received exemptions for specific 
types of issues, including UDOT.  This bill would provide a similar type of exemption where 
items resolved through DFCM’s own resolution processes could be addressed directly 
without having to go to other bodies for approval.  DFCM strongly supported this bill.   
 
House Bill 215 did not directly impact DFCM and the Building Board in a real substantial 
way.  It clarified that the State Building Codes Commission adopts building codes for 
energy conservation, fuel gas and one and two family residential construction.  Currently, 
they have the responsibility of adopting the building codes and Mr. Nye felt this would 
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clarify responsibility for the energy conservation code.  An existing statute also requires the 
Building Board to adopt the code, but the Building Board ceased doing this upon the 
creation of the Building Codes Commission.  The bill must be amended to repeal the 
current statute dealing with the Building Board adopting the codes.  Steven Bankhead 
stated other states had a lot of energy code legislation which may be excessive and 
onerous.  He was nervous to have a group initiate policies that effect the state, budget, and 
how much buildings cost.   
 
House Bill 217 is being sponsored by Representative Wayne Harper.  Mr. Nye had spoke 
with the Board previously regarding concerns that had been raised regarding DFCM’s 
dispute resolution process and whether there is an adequate process in place to resolve 
construction project disputes.  In the last legislative session, a resolution was passed to 
address this issue during the interim.  While the Legislature itself did not address the issue, 
DFCM did make a commitment to Representative Harper and Representative Clark at the 
last session to have the discussion during the interim.  They have developed a bill that was 
recently amended to address the concerns raised by the construction industry which 
essentially calls for the Building Board to adopt administrative rules to set up a claim and 
dispute resolution process and provides a list of considerations for the rule development.  It 
currently requires that DFCM present the rule to the Legislature by August 31, 2004, prior 
to implementing the rule.  Keith Stepan added it was important to provide an outlet for 
subcontractors who do not get a response from a general contractor to have a clean route 
of appeal.  This also allows DFCM to make the rules and control who can appeal and under 
what conditions.  This process will have continuous input from the community, the 
professionals and the Building Board.  Kenneth Nye added the bill calls for DFCM to 
identify what types of subcontractor claims should be considered and grants the ability to 
come to the State.  This bill also clarifies current problems in the statute regarding dispute 
resolution and the appeal process.   
 
House Bill 226 deals with the Board’s ability to approve state projects that may not involve 
state funds.  This is an authority that the Legislature granted to the Board in 2000.  The 
Board has only used this authority for approximately seven projects.  A concern has been 
created regarding the qualification of one specific Wildlife project using restricted funds.  
Prior to bringing projects to the Board for approval, DFCM has ensured the Governor’s 
Office of Planning and Budget and the Legislative Budget Office both agreed the project 
qualified.  This bill will limit the Board’s authority to Higher Education projects not involving 
state funds.   
 
House Bill 228 controls the sale of property by state agencies including DFCM.  The basic 
concept of the bill is to require DFCM to make a public notice of the sale, obtain an 
appraisal, and achieve the appraised value.  It gives direction for the disposition of the 
proceeds. Concern has been raised because it does not provide for any exceptions.  It also 
provides for an agency to sell property at 95% less than the appraised value.   DFCM would 



Utah State Building Board 
Meeting - Minutes 
February 4, 2004 
Page 7  
 
be required to present transactions to the Building Board for approval and the Board would 
assume the responsibility to oversee the transactions.  Mr. Nye had suggested to the 
Legislative sponsor that the Transportation Commission would be an appropriate body to 
address UDOT issues rather than coming to the Building Board.   
 
Chair Jardine identified DFCM will be getting approximately $44 million for capital 
improvements and the facilities program conditions assessment program calls for $199 
million of immediate needs.   
 

 ADDITIONAL “OTHER FUNDS” PROJECT FOR USU ........................................  
 
Blake Court, DFCM, requested the Board approve two separate projects at Utah State 
University including a revenue bond to bring the existing west side of the football stadium 
up to code and do some code and expansion at the Fieldhouse.  The second project is a 
donated fund project and USU is recruiting donations to build a team facility to replace the 
facility currently in the north end zone of the stadium.  Both projects are totally funded by 
Utah State University, including the O&M.  The projects have been approved by USU’s 
Board of Trustees and the Board of Regents.  DFCM and USU have been working together 
to develop concepts for those buildings to address code issues.  The O&M would continue 
to be paid through athletic revenues.     
 
MOTION: Kerry Casaday moved to approve the other funds projects for Utah 

State University.  The motion was seconded by Steven Bankhead. 
 
Kevin Womack, USU, stated the revenue bond for the Romney Stadium Renovation would 
be completed in three parts.  The stadium would address life safety and code, the turf 
replacement and the Nielson Fieldhouse expansion.  This would still all be done with 
revenue bonds. 
 
The motion passed unanimously. 
 

 AMENDMENT TO PROCUREMENT RULES R23-1 AND R23-2 ..........................  
 
As discussed in previous meetings, Mr. Nye wished to address procurement practices.  In 
December, DFCM identified several items requiring amendments to the current rule.  The 
balance of the items not addressed could be addressed in the standard RFP documents 
regarding how DFCM practices.   
 
Mr. Nye addressed R23-1, Procurement of Construction.  DFCM made an agreement that 
the low bid and the multi-step process would be the standard procurement method for the 
design-bid-build method of managing construction projects.  The DFCM director would 
retain the authority to authorize the use of the competitive sealed proposals method in 
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unique circumstances with the design-bid-build method.  The competitive sealed proposals 
method will be the standard procurement method for selecting a construction 
manager/general contractor or a design/build team.  
  
Mr. Nye addressed the confidentiality of past performance and reference information.  The 
current rule provided for a high level of confidentiality that only addressed references 
provided by the contractor.  DFCM felt they needed to change this to clarify that it applies to 
both the evaluation of past performance as well as any additional reference information. 
This amendment clarifies that parties may receive this information, and in the future, this 
would only be accessible to those responsible in the evaluation of the firm.  The issue is 
addressed in the construction rule as well as in the architect-engineer rule.   
 
Another issue pertained to the scoring of proposals.  This amendment clarifies the 
documented formal scoring of proposals in the selection process, which in past practice, 
may have had the greatest question regarding legal requirements.  The procurement code 
calls for DFCM to identify the evaluation factors and their relative importance in the RFP 
document and then follow the relative importance.   
 
The amendments also dealt with selecting the method of construction contracting and 
provide that the design-bid-build method is the standard construction contracting method 
for contracts under $1,500,000.  Construction manager/general contractor is the standard 
method for contracts over $1,500,000.  The director must document his approval of a 
contracting method that deviates from this guideline. 
 
One amendment identified the descriptions of the different methods available to manage 
construction projects.  This updated the descriptions of design-bid-build, construction 
manager/general contractor, and the design-build.  This purpose is to simplify and clarify 
the descriptions of construction contracting methods typically used by DFCM.  This section 
is descriptive in nature and does not constrain DFCM from modifying the methods 
described or using alternative methods that are not described. 

 
There were other technical corrections and clarifications made throughout the rule.  The 
most substantive of these amendments is the clarification that a modified competitive 
sealed proposals method may be used for small procurements that do not require a public 
notice.   
 
Mr. Nye continued with the amendments to R23-2, Procurement of Architect-Engineer 
Services.  The first item dealt with the confidentiality of past performance and reference 
information.  The proposed amendments clarify that the confidentiality extends to 
information related to past performance in addition to references and identified parties that 
may receive this information.  The selection criteria were also clarified to require that the 
relative importance of the criteria to be used in selections must be stated in the 
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procurement documents.  Other amendments were proposed to provide technical 
corrections or clarifications throughout the rule.   None of these amendments make a 
substantive change in the rule.  
 
Keith Stepan stated the Legislature requested this review a year ago.  DFCM felt very 
comfortable recommending the amendments. 
 
MOTION: Manuel Torres moved to accept the amendments to R23-1 and R23-2. 

 The motion was seconded by Vice Chair Kerry Casaday and passed 
unanimously. 

 
Vice Chair Casaday asked if a firm received a negative evaluation on their performance 
evaluation, if they would receive the opportunity to refute.  Kenneth Nye stated the 
evaluation would be done by the Program Director and forwarded to the user agency for 
their comments.  The firm would then receive a copy and would have the opportunity to add 
their comments. 
 

 AMENDMENT TO PROCUREMENT RULES R23-3, PLANNING AND 
PROGRAMMING FOR CAPITAL PROJECTS ......................................................  

 
Keith Stepan stated the architectural community asked DFCM to consider changing the rule 
prohibiting a programming firm from participating in the design in the project.  They asked 
DFCM to provide more flexibility and, therefore, DFCM recommended the Board approve 
removing the prohibition issue and allowing more flexibility to allow the programming firm to 
be able to participate in the design team of a project. 
 
Mr. Stepan felt this would be equitable and outlined the positives and negatives.  By leaving 
the current rule, smaller firms could do state work in the programming phase and the 
programming expertise would have to compete with the larger firms.  The advantages of 
changing are great and include shortening the lag in time.  It also removes some of the 
design creativity, and can also save money in terms of paying for a program.  He asked for 
the Board to grant DFCM the flexibility in choosing programmers to participate in the design 
team.   
 
MOTION: Steven Bankhead moved to approve the proposed amendments to Rule 

R23-3.  The motion was seconded by Katherina Holzhauser and passed 
unanimously.   

 
 DELEGATION TO USU FOR BRIGHAM CITY CAMPUS REMODEL ..................  

 
Kenneth Nye stated the Board approved the USU Brigham City master plan, including the 
designation of the Milton P. Miller building which can now be dedicated to the University.  
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Previously, the Board also allocated $300,000 of capital improvement money that included 
upgrades on the campus for remodeling space for use by USU.  DFCM has since done 
further work defining the improvements at the facilities and have determined to withhold 
$60,000 out of the $300,000 to go toward the Driver License facility.  The balance would be 
available for Utah State’s use for remodeling and expansion in the Miller building.  The 
delegation was for USU to manage the portion of the overall project in the Miller building 
including the capital improvement funding of $240,000 plus their additional funding to deal 
with the scope of work for the classrooms.   
 
Kevin Womack added this is below the delegation limit, but due to the building being 
located off campus and other agencies being involved, they needed to come before the 
Board.  
 
MOTION: Katherina Holzhauser moved to approve the delegation of this project 

to Utah State University as requested.  The motion was seconded by 
Vice Chair Kerry Casaday and passed unanimously. 

 
 REALLOCATION OF CAPITAL IMPROVEMENT FUNDS....................................  

 
Kent Beers stated DFCM recommended that the Building Board reallocate $50,000 to the 
Department of Human Services and Workforce Services second story build-out of the 
Clearfield office building.   
 
Both Human Services and Workforce Services have experienced significant growth over 
the last few years.  The building was designed to accommodate the expanding agencies 
and the second story build-out had already been accomplished through shelled space.  
DFCM has been working with Human Services and Workforce Services to design the build-
out over the last two years for the second story of the Clearfield office.  The Workforce 
Services space has already been built out and the Human Services space needs to 
proceed.  In order to coordinate transfer of staff from leased space, the build-out needs to 
be completed by September 1, 2004, as the leases will expire at the end of August.  As a 
result, DFCM needs to hire an architect by the end of February to accomplish the design so 
that construction can commence in May.  Funding for the project will come from $40,000 
from a cancelled project at the Calvin Rampton building to design organizational and 
energy efficient space, and $10,000 from the old energy fund.   
 
Katherina Holzhauser inquired about the amount of monthly lease costs that would be 
avoided by moving staff.  Bart Hopkin, DHS, did not have exact figures, but stated by 
coordinating those moves, DHS will be able to eliminate the monthly lease rate.   
 
MOTION: Manuel Torres moved to reallocate the money to the Department of 

Human Services and Workforce Services.  The motion was seconded by 
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Vice Chair Kerry Casaday and passed unanimously. 
 

 DFCM CAPITAL DEVELOPMENT GROUP ..........................................................  
 
Keith Stepan expressed the desire for the Board to acquaint themselves with DFCM staff to 
help understand the workload.  DFCM started a report card and a concept of introducing 
the different segments of the organization.  He introduced Blake Court who oversees the 
Capital Development group.  Blake expressed appreciation to the Board to present their 
group.  He stated the group had the experience that was bar none the best the State has 
ever had.  
 
He stated Charlotte Salevurakis served as the group’s clerical support.  Charlotte has been 
with DFCM for 35 years.   
 
Kurt Baxter was also absent.  He serves as the Inspection Contract Administrator.  He 
helps write and administer all of the inspection contracts for the State.  Kurt has been with 
DFCM for approximately two years.   
 
Blake Court has been with DFCM for about six years and came from the Federal sector 
where he was in charge of hospital construction for the Veterans Administration.  He has 
had opportunities to work on the USU steam plant, the four classroom buildings, and the 
Information Science building at UVSC. 
 
Mr. Court introduced Enzo Calfa as the new Building Official.  He has been with DFCM for 
approximately two weeks.  He has 25 years experience in the building code industry.  He 
was previously employed with Salt Lake City for 25 years.  He has experience with 
inspections, plan review, supervisory, and zone reviews.  He has extensive experience with 
building codes and will be reviewing most of the buildings for DFCM and will act as an 
intermediary between the contractors and inspectors. 
 
Lynn Hinrichs has been with DFCM for six years and previously worked for the IRS for 
seven years as their staff architect.  Since being with the State, he has completed over 70 
projects totaling in excess of $250 million.  Currently Mr. Hinrichs is serving SLCC, UDOT, 
the Division of Juvenile Justice, Courts, Parks and Wildlife.  His projects include the State 
Library for the Division of Services of the Blind, SLCC West Jordan Campus, UDOT 
Operations Center, the Logan Courthouse, the Vernal Courthouse, Fountain Green Fish 
Hatchery, Soldier Hollow Day Lodge, and Bear Lake Campgrounds.  Current projects 
include the West Jordan Courthouse, the Washington County Youth Corrections, Solider 
Hollow golf course and buildings, and the museum for the Vernal Fieldhouse.   
 
Matthias Muller has 10 years of experience with the state and 35 years in the construction 
industry.  He has a Masters degree in architecture and well as an MBA from the University 
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of Utah.  His past projects include the Olympic venues, the Utah National Guard Readiness 
Center, the ABC Warehouse addition, and the SUU Braithwaite remodel and seismic 
upgrade.  Improvement projects include the Dixie State College Eccles Fine Arts Center, 
the SUU student housing project, the ABC Tooele Liquor Store, and the SUU Old Main 
remodel.  The agencies MR. Mueller services include the Utah National Guard, the 
Alcoholic Beverage Control, Dixie State College, Southern Utah University and occasionally 
UDOT and Parks.  He thanked members of the Building Board for participating on various 
Value Based selection committees. 
 
Dave McKay has been with DFCM for 15 years and before that spent 20 years in private 
practice.  Mr. McKay is currently serving the second half of his last term as Commissioner 
for the Uniform Building Code Commission.  Mr. McKay’s first assignments with DFCM 
included Workforce Services and the Utah National Guard and he was involved with the 
completion of the downtown headquarters of DWS as well as several satellite offices, the 
UNG Jake Garn West Jordan Armory and Army Aviation Support Facility and the Armory 
adjacent to UVSC.  Mr. McKay has also worked on the Capitol for 10 years.  He is now 
working with the Department of Workforce Services, Public Safety, the College of Eastern 
Utah and Snow College and a number of miscellaneous DFCM assignments including the 
Regional Office buildings.  He is also currently working on the UVSC Wasatch Campus, 
Lucy Beth Rampton Phase II building, and the new Archives building.   
 
Lyle Knudsen, who was also absent from the meeting, is a Program Director.  Lyle has 
been with DFCM for 14 years and has a wonderful history at DFCM as a qualified and 
competent individual.  He has projects at Utah State University and the University of Utah.   
 
Keith Stepan referenced page two of the report card which identified the Capital 
Development Group.  This group builds the new buildings and consists of five Program 
Directors who carry an average number of 14 projects.  Mr. Stepan is very proud and 
impressed with this staff and acknowledged the work they do and their work load.  Mr. 
Stepan acknowledged the four classroom buildings as a credit to this group in which Blake 
Court was directly involved.  It saved the State $2 million and provided 22% more space 
than originally programmed.  These four individual buildings, on four individual campuses, 
came in on schedule and under budget.  Intermountain Contractors gave four awards to 
DFCM last year for their projects. 
 

 ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE 
UNIVERSITY..........................................................................................................  

 
Kenneth Nye stated Mike Perez, University of Utah, had previously indicated that they 
would not be in attendance.  He hoped the new format of the administrative report would 
assist the Board.  There were no significant items or activity for the report. 
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MOTION: Manuel Torres moved to accept the University’s of Utah administrative 

report as written.  The motion was seconded by Vice Chair Kerry 
Casaday and passed unanimously.   

 
Darrell Hart, USU, showed a thermograph map of the campus that was done in the spring 
of 1997.  It showed the leakage of energy into the ground, which is a combination of steam 
lines and condensate lines.  Mr. Hart then displayed a new thermograph which was done 
last spring to show what had been accomplished through the Heat Plant and Steamline 
project and the savings in terms of energy savings. 
 
Chair Jardine referred the Board to the summary sheets and noted the two new delegated 
projects.  He sought questions on the report. 
 
MOTION: Steven Bankhead moved to approved Utah State University’s 

administrative report.  The motion was seconded by Katherina 
Holzhauser and passed unanimously. 

 
 ADMINISTRATIVE REPORTS FOR DFCM...........................................................  

 
Keith Stepan stated there were seven new architect/engineering agreements.  There have 
been some issues this year regarding fees and Mr. Stepan explained that DFCM has 
provided over the last three years a report to the Legislature.  Out of 203 agreements, the 
A/E design fees averaged 7.4%.  The firms were spread out over a number of firms so 
there was good distribution of the work across the state.  The highest number of contracts 
issued to one firm over the three years was nine for the major architectural firms.   
 
Mr. Stepan mentioned the contingency reserve fund and the reserve funds listed were how 
DFCM has been funded the last two years and will be next year.  After this year those 
funds will not have excess money in them and DFCM will need to be funded by the 
Legislature in another way, hopefully in the general funds.  DFCM is seeing some 
implications in terms of recruiting and their efforts in getting quality people to come to 
DFCM in the recruitment.  It has become difficult to bring talent to DFCM.   
 
Mr. Stepan stated in conjunction with the preparation of the five-year book, which they are 
mandated to do by statute, DFCM looked at the future and lack of reporting construction 
efforts for DFCM and DAS.  They felt a need to put together a five-year report card of what 
happened over the last five years and will continue to do this as a tool to measure the 
amount of quality work accomplished by the number of people at DFCM.  The report card 
highlighted that full time employees have decreased and the funding has decreased based 
on taking it out of the construction contingency fund.  The construction climate has helped 
and the efficiency has helped in terms of DFCM funding itself.  Mr. Stepan would rather see 
them take the project funding reserves and apply them to new buildings rather than the 
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operation of DFCM.   
 
The report card also identified the individual groups within DFCM.  He noted the capital 
improvement group averaged about 28 projects each for the 12 employees.  They did 150 
projects last year.  The leasing group had 5 employees and oversaw 1.65 million square 
feet of managed rental space.  The lease rate is very competitive at $13.85 per square foot. 
  
 
The facilities management group was also highlighted.  They are funded through an internal 
service fund and they charge for their services.  The book showed the comparables of the 
private sector and federal government.   
 
A report of the four classroom building was shown and the Intermountain Contractor award 
for the Design/Build Project of the Year was highlighted.  Snow College won an AIA and 
Intermountain Contractor award.   
 
This report will be given to the Capital Facilities Subappropration Committee to tell the 
DFCM story better. 
 

 OTHER...................................................................................................................  
 
Chair Jardine sought volunteers for committees listed on the Value Based Procurement 
schedule. 
 
Keith Stepan asked that Darren Mansell serve on the selection committee for the University 
of Utah Warnock Engineering Building design selection. 
 
Kerry Casaday will serve on the selection committee for the University of Utah Warnock 
Engineering Building CM/GC selection. 
 
Steven Bankhead will serve on the selection committee for the USU Engineering Building. 
 
Manuel Torres will serve on the selection committee for the Snow College Activities Center 
addition and remodel.   
 
Larry Jardine will serve on the selection committee for the USU Housing and Parking 
design /build project.   
 
Keith Stepan then explained what would occur at the meeting with the Capital Facilities 
Appropriation Subcommittee meeting later that afternoon.  Board members discussed their 
priorities which the wished to stress to the Board as to their reasoning for importance.  
They were concerned about the Oxbow facility being the Governor’s number one 
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recommendation and felt that other opportunities may be more beneficial.   
 
Keith Stepan informed the Board that Dixie State College has made an agreement with the 
property owners behind the hospital.  The National Guard has also indicated that within 60 
days it will have the money to start the Readiness Center and that it is 100% federally 
funded.   
 
There is also a new proposal for an Ogden Veterans Retirement Facility The federal 
program may require State O&M funds.   
 
Mr. Stepan also noted that the President of the Uintah Basin ATC, Shane Douglas Larsen, 
was killed in an automobile accident on February 3 and he extended condolences to his 
family. 
 
Steven Bankhead commented that the construction industry has been very competitive in 
the past and he noted the increasing prices of lumber and copper have gone up by about 
50% in the last year.  This period of very competitive value prices may not remain.   
 
Matthias Mueller and Dennis Kellen, DABC, provided background on the DABC warehouse 
facility and its capabilities.   
 

 ADJOURNMENT....................................................................................................  
 
MOTION: Manuel Torres moved to adjourn to tour the DABC Warehouse at 

11:11am.  The motion was seconded by Steven Bankhead and passed 
unanimously. 

 
 
Minutes prepared by:  Shannon Lofgreen 
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MEMORANDUM 

 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: March 17, 2004 
Subject: Report on Legislative Results 
 
The results of the recently completed legislative session will be reviewed with the Board as 
summarized below.  The following documents are attached to provide additional information. 
 

1. Comparison of Building Board and Governor Recommendations to the 2004 Legislative 
Actions 

 
2. Capital Budget Summary (This schedule shows all funding actions for capital projects.) 
 
3. 2004 Legislative Actions Affecting DFCM and the Building Board (This document 

contains a summary of legislation and text of intent language affecting DFCM and the 
Building Board.) 

 
Capital Development Projects 
As was discussed in the last Board meeting, the Legislature was concerned with the level to 
which the State’s debt has risen and the potential of losing the AAA bond rating.  This concern, 
combined with the magnitude of the State Capitol Building project constrained the amount of 
funding provided for other capital development projects. 
 
In its first meeting, the Capital Facilities Subcommittee had adopted a guideline that new general 
obligation bonds be limited to the $64 million that will be paid off in FY2005.  The 
subcommittee had expressed the desire that the Capitol Building not count against this limit 
while recognizing that this might not be possible.  The final amount of general obligation bonds 
authorized of $86,488,000 is a compromise of these positions. 
 
The subcommittee had also discussed a guideline that new authorizations for lease revenue 
bonds be limited to the $17.9 million that will be repaid.  The amount authorized of $25,672,000 
significantly exceeds this level.  The amount being considered was close to the $17.9 million 
until the decision was made in the last week of the session to add the Tooele Courthouse to the 
lease revenue bond authorization. 
 
An analysis of the Building Board and Governor recommendations compared to the legislative 
actions is attached.  These projects are listed in the order of the Board’s recommendations in 
order to facilitate the comparison.  The Legislature funded four of the Board’s top five capital 
development recommendations.  The project that was not funded was the Logan Regional

flilly



Center.  The primary reasons that this project was not funded were: (1) It would not provide the 
same degree of savings as will result from the Ogden and Moab Regional Center projects and (2) 
A number of legislators did not believe that State should be constructing a state owned building 
to replace a leased building due to the difficulty in finding replacement tenants in today’s real 
estate market. 
 
The interest in purchasing the Oxbow Jail grew with the Governor’s position that the State would 
not pay more than $7,000,000 for the facility.  This amount is $4,500,000 less than was being 
considered when the Board prepared its recommendations.  In addition, alternative funding 
sources were used for a substantial portion of the project consisting of $2,200,000 of federal 
VOITIS funds, $1,540,000 that was taken from the Utah Correctional Industries fund balance, 
and $1,500,000 from capital improvement funds.  The City of South Salt Lake also requested 
that the $729,000 that had been included in the Board’s recommendation to purchase adjacent 
property be removed as their discussions with the property owners indicated that these purchases 
were not necessary. 
 
The comparison also identifies several “other funds” projects that were not recommended by the 
Board.  The most substantial of these is the Public Safety Education and Training Center that 
was the Board’s priority number 7 for planning only on the state funding list.  After the Board’s 
action, discussions developed with a donor who is considering funding the project.   
 
A Capital Budget Summary is attached shows the funding for all capital projects authorized by 
the Legislature.  The total amount authorized from all funding sources is $323,320,900.  This is 
$190 million more than was authorized in the 2003 session.  While there was an increase in 
funding in almost all categories, by far the largest increase is in the category of Non-State Funds.  
Only $4 million was authorized in this category last year while this year’s total is $162 million.  
Many of these projects are ready to move ahead immediately while some may move more slowly 
as the funding is put in place. 
 
The full text of the authorizations, including any requirements or limitations, is contained in the 
third attachment entitled “2004 Legislative Actions Affecting DFCM and the Building Board”.  
One of the more significant intent statements was the one at the top of page 3 which identifies 
which projects included funding for public art.  This statement was provided to avoid the 
confusion that occurred last year when project budgets were reduced without a clear statement 
from the Legislature as to whether was included or removed from the budget.   
 
Capital Improvement Funding 
The Legislature provided capital improvement funding totaling $43,976,900 which is 0.9% of 
the replacement cost of state facilities.  This is $9.8 million less than the 1.1% level that was 
requested by the Board.  The lower funding level is allowed by statute in times of budget 
shortfalls.  The Legislature exercised its right to direct that up to $1.5 million of the capital 
improvement funding be used for the remodeling needed at the Oxbow Jail to convert it to a 
women’s prison.  No other actions were taken to direct the allocation of capital improvement 
funds. 
 



Legislation 
A summary of the more significant bills affecting the Board and DFCM is enclosed in the third 
attachment entitled “2004 Legislative Actions Affecting DFCM and the Building Board”.  Of the 
bills that passed, those that will have the most substantial impact on DFCM and the Board are 
HB 205 and HB 217 which address the resolution of claims on construction projects and HB 226 
which clarifies which projects may be approve by the Building Board without going to the 
Legislature.  Of the bills that did not pass, the one which would have had the greatest impact was 
HB 228 which deals with the sale of real property. 
 
DFCM Operating Budget 
DFCM was not able to regain any funding from the General Fund for its administrative budget.  
This budget was funded primarily from the General Fund until this funding was taken back as a 
budget balancing move in FY2003.  That action resulted in this budget being funded entirely 
from the Project Reserve and the Contingency Reserve for FY2003.  In FY2004, the 
administrative budget was funded from these sources along with a portion of the capital 
improvement funding. 
 
DFCM had requested to have the General Funds restored for FY2005.  This was not achieved 
due to the continuing tightness of the State’s budget.  As a result, DFCM’s administrative budget 
for FY2005 is again funded from the Project Reserve, Contingency Reserve and Capital 
Improvement funds.  As had been offered by DFCM, this budget was also reduced by one project 
manager position that was vacant. 
 
In the February Board meeting, DFCM discussed with the Board the concern that the National 
Guard might not receive additional funding to cover the cost of contracting with DFCM for 
maintaining facilities off of the Wasatch front.  The Legislature ended up providing full funding 
of the needed amount for FY2004 but only one half of the required amount was funded for 
FY2005.  DFCM is exploring with the National Guard how to deal with this funding issue. 
 
FKS:KEN:sll 
 
Attachments 
 



Comparison of Building Board and Governor Recommendations to
2004 Legislative Actions

BB Building
Rank Project Board Governor Legislature Notes

1 Capital Improvements 53,750,000      43,977,000      43,976,900      (a)

Capital Developments/State Funding:
2 Ogden Regional Center 8,914,000        8,914,000        8,914,000        
3 Moab Regional Center Purchase 1,450,000        -                  1,450,000        
4 Logan Regional Center 5,164,000        -                  -                  
5 WSU Swensen Building Renovation 5,569,000        -                  5,569,000        
6 National Guard Salt Lake/Davis Readiness Center 2,719,000        -                  2,719,000        
7 Public Safety Education/Training Center @ SLCC - Planning 235,000           -                  -                  
8 UCAT-UBATC/USU Vernal Campus 10,525,000      -                  -                  
9 UCAT-Bridgerland ATC Bourns Building Purchase 3,550,000        -                  -                  
10 Dixie Health Sciences Building 15,626,000      -                  -                  
11 SLCC Health Sciences Building 26,657,000      -                  21,000,000      
12 UofU Marriott Library Renovation & ASRS 45,035,000      -                  -                  
13 SUU Teacher Education Building 10,545,000      -                  -                  
14 Courts - Tooele Courthouse 7,103,000        -                  7,103,000        
15 CEU San Juan Library & Health Sciences Building 4,240,000        -                  2,400,000        
16 Snow College Library/Classroom Building 9,179,000        -                  -                  
17 Courts - Cedar Court Land Purchase 500,000           -                  -                  
18 Human Services - Developmental Center Residential Facilities 3,012,000        -                  -                  
19 Schools for the Deaf and Blind - Salt Lake 11,508,000      -                  -                  
20 DNR Forestry, Fire & State Lands Special Operations Facility 1,305,000        -                  -                  
21 USU Animal Science Building Renovation 5,475,000        -                  -                  
22 UVSC Digital Learning Center 32,500,000      -                  -                  
23 Corrections Purchase & Adaptation of Oxbow Jail 15,703,000      11,203,000      6,340,000        (b)
24 DNR Parks - New Campgrounds in Four Rural State Parks 4,657,000        -                  -                  
NR Capitol Building Renovation Partial Funding -                  50,000,000      50,000,000      (c)

Total State Funding Sources 284,921,000  114,094,000  149,471,900    

Other Funding Sources:
UofU Dept. of Chemistry Gauss Haus 7,600,000        7,600,000        7,600,000        
UofU College of Health Academic Facility 15,000,000      15,000,000      15,000,000      
UofU Geology and Geophysics Building 21,400,000      21,400,000      21,400,000      
USU Living/Learning Community & Parking Terrace 35,500,000      35,500,000      35,500,000      
USU Child Care Facility 2,000,000        2,000,000        2,000,000        
UCAT Davis ATC Entrepreneurial Building 1,835,000        1,835,000        1,835,000        
UCAT Southeast ATC Blanding Building 200,000           -                  200,000           
ABC - Five Liquor Stores 8,205,000        7,945,000        8,205,000        
Corrections - UCI Expansion in Gunnison 1,000,000        -                  -                  
National Guard TASS Barracks 11,719,000      11,719,000      11,719,000      
UDOT Heber Maintenance Complex 1,916,000        1,916,000        -                  
UDOT Vernal Maintenance Complex 2,473,000        2,473,000        -                  
Workforce Services Logan Employment Center 2,801,000        2,801,000        2,801,000        
USU Romney Stadium & Nelson Fieldhouse 9,000,000        -                  10,000,000      
USU Team Building at Romney Stadium 10,000,000      -                  10,000,000      
Board of Regents Office Building Purchase -                  -                  3,600,000        
UCAT/Mountainlands ATC Lease Purchase -                  -                  2,900,000        
Natural Resources - Land Purchase for Future Office -                  -                  250,000           
National Guard Readiness Center at Camp Williams -                  -                  3,279,000        
Public Safety Education & Training Center -                  -                  20,000,000      (d)
Total Other Funding Sources 130,649,000  110,189,000  156,289,000    

Notes:
(a) The Building Board's recommendation is at 1.1%. The Governor and Legislature are at 0.9%.
(b) In addition, $2,200,000 of federal funds for the purchase and $1,500,000 of capital improvement funds for remodeling

for a total of $10,040,000. Purchase price reduced by $4,500,000 to $7,000,000 and adjacent property not included.
(c) The Building Board expressed support for this project but did not recommend a specific funding level.
(d) A private individual is considering funding this project through donations.  This is the same project that the Building

Board ranked as number 8 for planning only on the state-funded list.



CAPITAL BUDGET SUMMARY
2004 REGULAR SESSION

3/3/2004

Funding General Fund/ Gen. Obligation Lease Rev. Other Non-State
Description Bill Art TOTAL Income Tax Bond Bond (BOA) State Funds Funds

CAPITAL DEVELOPMENTS:
State Capitol Remodel a No 50,000,000 50,000,000
WSU Swenson Building Remodel a Yes 8,569,000 5,569,000 3,000,000
SLCC Health Sciences Building a Yes 21,000,000 21,000,000
National Guard North Salt Lake Readiness Center a No 10,536,000 2,719,000 7,817,000
CEU San Juan Library a Yes 4,400,000 2,400,000 2,000,000
Corrections - Oxbow Prison Purchase a, d No 8,540,000 1,540,000 4,800,000 2,200,000
DABC - Five Liquor Stores b No 8,205,000 8,205,000
Ogden Regional Center b Yes 8,914,000 8,914,000
Moab Regional Center Purchase b No 1,450,000 1,450,000
Tooele Courthouse b Yes 9,446,000 7,103,000 2,343,000
Board of Regents Office Building Purchase b 3,600,000 3,600,000
USU Student Living Center & Parking Structure b 35,500,000 35,500,000
USU Romney Stadium & Nelson Fieldhouse b 10,000,000 10,000,000
UCAT/MATC Lease Purchase from Alpine District b 2,900,000 2,900,000
UofU Dept. of Chemistry Gauss Haus b 7,600,000 7,600,000
UofU College of Health Academic Facility b 15,000,000 15,000,000
UofU Geology & Geophysics Building b 21,400,000 21,400,000
USU Child Care Facility b 2,000,000 2,000,000
USU Team Building at Romney Stadium b 10,000,000 10,000,000
USU Chilled Water Plant Capacity Expansion b 200,000 200,000
UCAT/DATC Entrepreneurial Building b 1,835,000 1,835,000
UCAT/SEATC Blanding Technology Building b 200,000 200,000
Workforce Services Logan Employment Center b, c 2,801,000 2,801,000
Natural Resources - Land Purchase for Price Office b, c 250,000 250,000
National Guard TASS Barracks at Camp Williams b 11,719,000 11,719,000
National Guard Readiness Center at Camp Williams b 3,279,000 3,279,000
Public Safety Education & Training Center b 20,000,000 20,000,000

CAPITAL IMPROVEMENTS c 43,976,900 43,976,900
$1,500,000 dedicated to Oxbow Jail remodel d
   TOTALS 323,320,900 45,516,900 86,488,000 25,672,000 3,251,000 162,393,000

Funding Bill Key:
(a)  HB 2, General Obligation Bond Authorizations
(b)  HB 328, Revenue Bond and Capital Facilities Authorizations
(c)  SB 1, Annual Appropriations Act - FY2005 (items 61 and 62 )
(d)  HB 3, Supplemental Appropriations Act II - FY2005 (items 19 and 20)
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MEMORANDUM 

 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: March 17, 2004 
Subject: Advance of FY 2005 Capital Improvement Funds to CEU   
 
Recommendation 
DFCM recommends that the Board advance the College of Eastern Utah $255,800 in FY 2005 
Capital Improvement funding to combine the FY 2005 high voltage distribution system upgrade 
with the FY 2004 tunnel system and infrastructure replacement project.  
 
 
Background 
In FY 2004, the Building Board authorized $1,036,000 in improvement funds to replace 450 feet 
of tunnel system and infrastructure on the CEU, Price Campus.  The design is now completed 
and the project is ready to move into the construction phase.  However, CEU also has a pending 
request for FY 2005 funds to upgrade the high voltage distribution system.  The new high 
voltage distribution system will be placed inside the old tunnel that is being abandoned.  
Combining these two projects will result in greater construction efficiency and cost savings to 
the state.  One contractor will be able to perform both tasks at the same time resulting in less 
disruption on campus, reduced duplication of construction services, and lower construction costs.   
 
The College desires to have the project completed over the summer before school begins next 
fall.  In order to achieve this goal, funding must be in place and construction must begin in April.  
DFCM considers the high voltage distribution upgrade to be the number one need on the Price 
Campus for FY 2005.  In the past, the Board has approved the early allocation of improvement 
funds when combining projects results in increased construction efficiency and/or cost savings to 
the state. 
 
FKS:KDB:sll 
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MEMORANDUM 

 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: March 17, 2004 
Subject: Administrative Reports for University of Utah and Utah State University 
 
Attached for your review and approval are the administrative reports for the University of Utah 
and Utah State University. 
 
Also included are the requests for reallocation of capital improvement funds for the University of 
Utah’s Marriott Library renovation and Utah State University’s request to support Technical 
Support Services renovation. 
 
FKS:sll 
 
Attachment 
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MEMORANDUM 

 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: March 17, 2004 
Subject: Administrative Reports for DFCM 
 
The following is a summary of the administrative reports for DFCM. 
 
Lease Report (Page 1) 
No significant Items. 
 
Architect/Engineering Agreements Awarded, 7 Agreements Issued (Page 2) 
Item 2, Monument Valley Vendor Village, Navajo Trust Fund 
Direct Award for design to EMA Architects, based upon the firm already working on the 
Arizona DOT portion of this project, and good performance ratings on DFCM projects.   
 
Construction Contracts Awarded, 61 Contracts Issued (Page 3 - 4) 
Item 1, Decker Lake Youth Facility Multi-Denominational Chapel 
This contract was awarded on a sole source selection based on volunteer labor and discounted 
subcontractor costs.   
 
Item 2, Roosevelt DOT Maintenance Station Addition 
The balance of the construction cost over budget, was covered by DOT 
 
Item 14, Willard Bay Recreation Area Facility Improvements Ph III 
The cost of the contract to Gramoll Construction is split 50/50 between the State and the Bureau 
of Reclamation.   
 
Item 15, SLCC South City Campus Shop Building Asbestos Abatement 
This contract was awarded on a sole source emergency selection, based on qualified contractor, 
and response time in an emergency situation.   
 
Item 17, USU Old Steam Plant Asbestos Abatement for Demolition 
This was handled as an invitational bid selection.  The three largest and most qualified abatement 
contractors were requested to turn in proposals for this work.  This was based on meeting a short 
time frame for the project.   
 
Item 18, State Developmental Center Willowcreek Residence emergency asbestos abatement 
This contract was awarded on a sole source emergency basis, to keep the remodeling project on 
schedule.  



Report of Contingency Reserve Fund (Page 5) 
Increases 
No significant Items. 
 
Decreases, New Construction 
Washington County Youth Facility 
This change order covers negotiated costs with the City and the sewer district in providing 
utilities to the project.  Other items in the change order include a deduction for deleting the 
transformer from the contract and having the City supply it, as well as adding exit request 
buttons to the cells in the long term detention wing.   
 
Decreases, Remodeling 
Orem District/Juvenile Courts Remodel  
This covers change orders #3 and #4 on this project.  Included in the change orders are omissions 
to cover a change in the carpet base to match existing conditions, add vinyl wall covering to 
match the new adjacent wall covering, upgrade the finish of the door hardware, unknown 
conditions to provide new carpet on the inside of the witness stands, add one-hour rated doors at 
each of the three levels in the entry lobby, add new fire dampers in new and existing duct work, 
new fire doors on the elevator doors on Levels 1 and 2, and other Fire Marshall requirements. 
 
Egan Fish Hatchery Main Water Supply 
This covers scope changes to increase the pipe size from 14” to 18” on the water well delivery 
line into the hatchery building to accommodate the newly designed system and to meet the need 
by the hatchery for an increased volume of water above the existing amount.   
 
Decreases, Remodeling 
Draper Prison Uinta and Oquirrh Facilities Shower Tile Replacement Ph. II 
This change order covers the addition of the remaining 14 showers in these buildings, to 
complete the project.   
 
 
Report of Project Reserve Fund Activity (Page 6) 
Increases 
These items reflect savings on projects that were transferred to Project Reserve per statute.  
Many projects were closed last month, as DFCM staff continues to make this a high priority.   
 
Decreases 
Both transfers were to award construction contracts that exceeded the construction budget.  
 
Statewide Planning Fund (Page 7) 
No changes. 
 
Emergency Fund Report (Page 8) 
These transfers are for a; failed rooftop HVAC unit at the Brigham Regional Complex, and 
exterior lighting at the Provo Regional Center for safety reasons.   
 
 



Statewide Funds Reports (Pages 9 - 15) 
No significant Items. 
 
Quarterly Contingency Fund Report (Pages 16 - 20) 
The projects that reflect above average draws from the contingency fund have been reviewed 
previously with the Board as the larger draws occurred.   
 
 
   
FKS:DDW:sll 
 
Attachment 
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MEMORANDUM 

 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: March 17, 2004 
Subject: Litigation Update and Potential Settlements 
 
The Board may vote, with a two thirds majority, to close the meeting for the purpose of receiving 
an update regarding pending litigation and claims.  This may involve a discussion of settlement 
proposals.  If settlements are reached that require an approval of funding from the Building 
Board, this approval will be acted upon after the Board has returned to an open meeting. 
 
 
 
FKS:KEN:sll 
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